

King, Valerie A.

From: Schuster, Dave
Sent: Tuesday, April 29, 2003 2:12 PM
To: King, Valerie A.
Subject: Topography Data/Misc

Val,

Just had a discussion with Ken and his staff. At the next schedule update (May 12th) Ken would like to see a line item in the schedules that show when the topography data will be available to the PM. This will show up as a milestone in the gantt charts. The other decision point, was that the Surveillance Plan will be completed by the completion of the SDS. And lastly, there will be some decisions made this week that will affect the current issue log. Therefore, first thing Monday, I will send out the issue log for updating. The issue log will be finalized for Ken's review/approval Monday afternoon and will be the only thing presented at Rick's Staff Meeting, Tuesday, May 6th. Oh yes, I will be leaving early today, so please put the updated master plan template with the above changes included please in my chair.

Thanks,

Dave

*Dave Schuster
RD&E, Bldg A1
274-7266*